

## PWI NSW - 2016 Steve Maxwell Platelaying Awards Schedule

Item	Activity	Date	Nominal Time Allocation
1	<b>SM Awards Entries Open</b>	<b>Tue-14-Jun-2016</b>	
			6½ Weeks
2	<b>Entries Close</b>	<b>Sun-31-Jul-2016</b>	
			2 Weeks
3	Draft Schedule for Project Inspections Circulated	Fri-12-Aug-2016	
			1 Week
4	Final Schedule for Project Inspections Confirmed	Fri-19-Aug-2016	
			2 Weeks
5	Project Inspection Period Commences	Fri-02-Sep-2016	
			3 Weeks
6	Project Inspection Period Completes	Fri-23-Sep-2016	
			1 Week
7	Finalists Announced	Fri-30-Sep-2016	
			2 Weeks
8	<b>Finalist Presentations for Convention Submitted by</b>	<b>Fri-14-Oct-2016</b>	
			1 Week
9	Finalist Convention Presentations Rehearsal	Fri-21-Oct-2016	
			1 Week
10	<b>PWI NSW Annual Convention</b>	<b>Fri-28-Oct-2016</b>	